


Redefining the Use of Augmented Reality

Sprint Three

Sprint Three
21 September 2015



Jason Gerbes
1274664

Joshua Son
1388288

Paul Lee
1264218

Sean Young
1302108

Sprint Dates

Start Date: 21 September 2015

End Date: 4 October 2015

Sprint Overview

Sprint Three focuses on establishing the connection to a remote information server, loading a database of test nodes from the remote server, adding the nodes to the local database and displaying that list of the nodes. Time in Sprint Three will also need to be spent setting up the remote information server and remote database.

Sprint Scope

Title	Priority	Story Points
US 3: Establish a connection	Low	5
US 4: Load test nodes	Low	3
US 5: Add test nodes to local database	Low	5
US 8: Display a list of locally-stored nodes	Medium	2
Total		15

Outstanding Product Backlog

Title	Priority	Story Points
US 6: Determine the distance of a node	High	2
US 7: Determine the direction (heading) of a node	High	3
US 9: Filter nodes by a given distance parameter	High	2
US 10: Display nodes within a given distance parameter	Medium	2
Total		9

Note: One story point = one hour of development. Additional hours may be used for testing.