
Burndown Chart — Sprint One

Task
Story Points Spent for Day Estimated 

Story Points 
for Task

Actual Story 
Points for Task1 2 3 4 5 6 7 8 9 10 11 12 13 14

Setup:	Research	Unity	Plugins 2.0 3.0 1.0 5.0 6.0

Misc:	Research	Android	loca9on	services 2.0 3.0 5.0 5.0

Misc:	Perform	func9onality	tes9ng 2.0 2.0 2.0

US	1:	Retrieve	loca9on	updates 2.0 1.0 3.0 3.0

US	2:	Display	current	loca9on 2.0 2.0 2.0

US	14:	Retrieve	device	direc9on	(heading)	updates 2.0 2.0 3.0 3.0 5.0 10.0

US	15:	Display	the	device’s	direc9on	(heading) 1.0 3.0 1.0

Total	Story	Points	for	Day 2.0 3.0 3.0 3.0 4.0 1.0 0.0 0.0 2.0 3.0 3.0 3.0 2.0 0.0 25.0 29.0

Es9mated	Story	Points	Remaining 23.2 21.4 19.6 17.9 16.1 14.3 12.5 10.7 8.9 7.1 5.4 3.6 1.8 0.0

Actual	Story	Points	Remaining	 23.0 20.0 17.0 14.0 10.0 9.0 9.0 9.0 7.0 4.0 1.0 -2.0 -4.0 -4.0
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Estimated Story Points Remaining Actual Story Points Remaining 

Sprint Start Date 24/08/15

End Start Date 6/09/15

Days in Sprint 14

Underestimated

Correctly estimated

Under target Story Points On/over target Story Points

Overestimated

Cancelled/Not yet started


